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1 | DEEPHAVEN-2023 STREET & IMPROVEMENTS 37 days Thu 5/18/23 Fri7/7/23 r ]
2 STREET BASE BID 37 days Thu 5/18/23 Fri7/7/23 I 1
3 TRAFFIC CONTROL 1 day Thu5/18/23 Thu 5/18/23 TRAFFIC CONTROL |
4 INLET PROTECTION 1 day Thu5/18/23 Thu 5/18/23 ¢1 INLET PROTECTION

| 5 SAWING CONCRETE & BITUMINOUS 1 day Thu 5/18/23  Thu 5/18/23 1 SAWING CONCRETE & BITUMINOUS !

3 CLEARING AND GRUBRBING 2 days Fri5/19/23  Mon 5/22/23 CLEARING AND GRUBBING
7 SALVAGE MAILBOXES & PLACE TEMP MAILBOXS 3 days Mon 5/22/23 Wed 5/24/23 mmmm SALVAGE MAILBOXES & PLACE TEMP MAILBOXS |
8 SALVAGE BRICKS AND FENCE 1 day Wed 5/24/23 Wed 5/24/23 SALVAGE BRICKS AND FENCE |
9 LOWER IRON 1 day Wed 5/24/23 Wed 5/24/23 p LOWER IRON .
10 RECLAIMING 1 day Thu 5/25/23  Thu 5/25/23 m RECLAIMING
11 REMOVALS 3 days Fri5/26/23  Tue 5/30/23 mmmm REMOVALS
12 STRIP RECLAIM AND STOCKPILE 1 day Fri5/26/23  Fri5/26/23 it STRIP RECLAIM AND STOCKPILE
13 PIPE 10 days Mon 5/29/23 Fri 6/9/23 e PIPE
14 EXCAVATION COMMON & AGGREGATE BASE 3 days Mon 6/12/23 Wed 6/14/23 s EXCAVATION COMMON & AGGREGATE BASE
15 CONCRETE WORK & CURING TIME 5 days Thu 6/15/23  Wed 6/21/23 mmemmmsmm CONCRETE WORK .
16 TOLERANCING FOR BITUMINOUS 2 days Thu 6/22/23  Fri6/23/23 s TOLERANCING FOR BlTliJMINOUS
17 PAVE BITUMINOUS BASE 1 day Mon 6/26/23 Mon 6/26/23 m PAVE BITUMINOUS BASE
18 RESTORATION 4 days Tue 6/27/23  Fri 6/30/23 T RESTORATION
19 RAISE IRON 1day Fri6/30/23  Fri6/30/23 m RAISE IRON
20 INSTALL MAILBOXS 3 days Mon 7/3/23  Wed 7/5/23 mmmm INSTALL MAILBOXS
21 PAVE BITUMINOUS WEAR 1 day Thu7/6/23  Thu7/6/23 m PAVE BITUMINOUS WEAR
22 STRIPING 1 day Fri7/7/23 Fri7/7/23 m STRIPING
23 GAURDRAIL IMPROVEMENTS 15 days Tue 6/13/23 Mon 7/3/23 r 1 |
24 TRAFFIC CONTROL 1 day Tue 6/13/23  Tue 6/13/23 TRAFFIC CONTROL
25 SAWCUT 1 day Wed 6/14/23 Wed 6/14/23 | SAWCUT
26 REMOVALS 1 day Thu 6/15/23  Thu 6/15/23 m REMOVALS
27 EXCAVATION/AGG BASE 1 day Fri6/16/23  Fri6/16/23 m EXCAVATION/AGG BASE |
28 CONCRETE 5 days Mon 6/19/23 Fri6/23/23 e  CONCRETE
29 PATCH BIT 1 day Mon 6/26/23 Mon 6/26/23 m PATCHBIT
30 BACKFILL 1 day Tue 6/27/23 Tue 6/27/23 m BACKFILL
31 REMOVE AND REPLACE GAURDRAIL 2 days Wed 6/28/23 Thu 6/29/23 mmm REMOVE AND REPLACE GAURDRAIL
32 RESTORATION 2 days Fri6/30/23  Mon 7/3/23 5 3o s REST?RATION
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