
 

Lake Beulah Dam Project Update #5 – May 22, 2015 
 
The diversion channel has been in-place for a week and the lake level is maintaining at a consistent 
elevation.  The remaining portions of the cofferdam are installed for this stage of construction and 
the old spillway area is sealed off from the outlet flow of Lake Beulah.  We will continue to monitor 
the level of the lake and the outlet stream. 

Work is focused on installing the remaining 
permanent sheet piling, welding the steel cap 
and studs that will anchor the concrete facing on 

the sheet piling.  Once all sheet piling is installed the old spillway structure will be removed.  
Preparations for the delivery of the new spillway pre-cast box culvert sections are being made and it 
is anticipated that the new spillway structure will be installed during the first week of June. 
 
Concrete work is scheduled to begin soon.  The construction of the sheet pile decorative wall facings, 
the inlet structure and interlocutory dam will be commencing after the steel cap and studs are 
completed.  We-Energies are still scheduled to be on-site the week after the Memorial Day holiday 
to re-install the power lines. 

 
With the addition of more workers and trades the construction site will 
be very active over the next month as concrete and material deliveries 
will increase. 

 
We would like to reinforce to everyone, especially with the diversion 
channel being opened, that construction sites and large equipment can 
make a very dangerous, but attractive playground for children.  Please 

warn children of dangers and keep them clear of the construction area and equipment.  The project 
team and the contractor are committed to completing the work as soon as possible and your 
patience and cooperation during this time is greatly appreciated.   
 
For concerns or questions, please contact Kurt Feuerstein, P.E. of Patrick Engineering at 
262.794.2458. 
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View of diversion channel looking south 

Construction Staging Area at  
CTH J & Marsh Road Intersection 

 
 
 
 
 

       

 
View of diversion channel & coffer dam looking north 

View of sheet pile wall looking west 
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