

Deephaven, MN

LIFT STATION L48 IMPROVEMENTS

APRIL 22, 2026 UPDATE

UPCOMING WORK

The contractor is starting up the restoration work. This season's work should be relatively light in terms of impacts. Restoration will include additional paving as well as some driveway patching and touch-ups. There will also be landscaping restoration, namely turf on Cottagewood Road, as well as some parts of Ridgewood Road and Vine Hill Road.

The schedule of upcoming work is as follows. Please note that construction schedules can change due to weather and other factors. The project team will send updates as needed.

Week of 4/20

- L48 Fence Removals
- L48 Concrete Slab Preparation
- L48 General Site Cleanup
- L48 Concrete Placement

Week of 4/27

- L48 Installation of New Fencing
- L48 Continued Site Cleanup/Punchlist

Week of 5/4 or 5/11

- L48 Temp Pavement Removals
- L48 Prep for Final Permanent Paving
- L48 Install Final Permanent Pavement including Wear Coarse
- Final Site Touchups/Seeding
- Punchlist

CONTACT US

For assistance, call | Si necesita ayuda, llame al | Xav tau kev pab, hu | Wixii kaalmo ah, ka wac | Để được hỗ trợ, hãy gọi | လာတီယုန်တီ မၤစၢအဂီၢ်, ကိးဘုၣ်ဖဲ

952-952-9912

Email: Connect@DeephavenL48Improvements.com

Website: <http://metro council.org/SewerConstruction/DeephavenL48Improvements>

