

Construction Project Update

September 17, 2026

Dodge Street Reconstruction – Contract A26

Project information: Construction consists of removal and replacement of storm sewer, sanitary sewer, watermain, roadway reconstruction including curb and gutter along with sidewalks and driveway aprons. Upon completion, disturbed turf areas will be restored and new trees will be planted.

Construction Timeline: March 2026 – October 2026

Road Closures, Vehicles & Traffic: During construction a minimum of 1 travel lane is to remain open at all times. Slight delays may occur from construction equipment using the area. Please be attentive of workers throughout construction and avoid the area when possible to allow safe working conditions.

Property Access: Property access will be maintained as much as possible during construction. Driveways are intended to be open as much as possible but may be temporarily closed for utility installations and driveway replacements. If driveway widths allow, driveway replacements will be done while allowing access during replacement. Prior communication will occur if access will be unobtainable. Please contact the Construction Manager if you require special access needs.

Communication: It is the intent of the City to minimize the amount of disruption and inconvenience to the community during any construction process. If during normal work hours you feel something went unnoticed, or needs attention, please contact Cedar Corporation to address issues.

Construction updates will be provided bi-weekly to help keep residents informed.

If you have any items that may impact construction such as underground dog fence, sprinklers, landscaping, etc. within the right-of-way, please notify Cedar's On-Site Inspector to coordinate working near these items.

The recent stoppage in construction was caused by weather delays, which prevented our subcontractors from being on site. Work will continue until completion, with an anticipated completion of October 16th, weather dependent. Sommers Concrete will be providing notices for the time that driveway access will not be available due to curing.

Contact information:

Cedar Corporation
Senior Construction Manager

Kyle Johnson
920-785-7308 (Office)
920-639-9989 (Cell)
kyle.johnson@cedarcorp.com

City Public Works Superintendent

Nathan Seiler
920-255-2306 (Cell)
nseiler@cityofkewaunee.org

Contractor Project Manager

Randy Barlament
Feaker and Sons Co., Inc.
906-660-1302 (Cell)
feaker@att.net

Two Week Outlook:

Week of September 21st: Installation of the curb and gutter along with the start of sidewalk preparation from Henry Street to the South.

Week of September 28th: Start of concrete flatwork, including sidewalk and driveways from Henry Street to the South. Topsoil will be placed once sidewalk has been poured.