

RESOLUTION 2022-41

**RESOLUTION AUTHORIZING ONE CHANGE ORDER TO THE CONTRACT
AWARDED TO HALL BUILDING CORPORATION FOR THE
CONSTRUCTION OF THE NEW MUNICIPAL BUILDING LOCATED IN
COLTS NECK TOWNSHIP**

WHEREAS, by Resolution 2021-82, dated April 28, 2021, Colts Neck Township (“Township”) authorized the construction of a new municipal building to house the Township’s police department, various public meeting rooms, and administrative departments (the “Project”); and

WHEREAS, in accordance with New Jersey’s Local Public Contracts Law (N.J.S.A. 40A:11-1, et seq.), the Township solicited bids for the construction of the new municipal building pursuant to an open and competitive bidding process; and

WHEREAS, the contract was awarded per Resolution 2021-82 to Hall Building Corporation for a contract price of \$9,340,000 (the “Contract Price”); and

WHEREAS, one (1) additional work item is necessary to the proper completion of the Project (the “Work Items”); and

WHEREAS, the Township has decided it is in the best interest of Township residents and Township employees to modify the Contract Price to account for the addition of the proposed Work Item to the Project via one (1) proposed change order (the “Change Orders”);

NOW THEREFORE BE IT RESOLVED, by the Township Committee of Colts Neck Township that the Township hereby authorizes the Change Orders to include the following Works Item in the Project, thereby modifying the total Contract Price in accordance with the following schedule:

	Work Item	Change in Price
Change Order 5	Modify Cladding Materials & Details	\$3,239.25
NEW TOTAL CONTRACT PRICE		\$9,491,988.72

BE IT FURTHER RESOLVED, the Township Administrator, Mayor, and Township Clerk are hereby authorized and directed to take all steps necessary for Hall Building Corporation to modify the scope of the Project with the Change Orders to include the additional Work Items and modify the total Contract Price to reflect the new total Contract Price of \$9,491,988.72. A copy of the executed Change Orders for the modification of Work Items and Contract Price shall be filed with the Township Clerk and shall be available for public inspection; and

BE IT FURTHER RESOLVED that a copy of this resolution be forwarded to the following:

1. Hall Building Corporation, Contractor;
2. Goldstein Partnership, Project Architect;
3. Joseph Griffin, Project Engineer;
4. Kathleen Capristo, Township Administrator;
5. John Antonides, Township Chief Financial Officer;
6. Meghan Ann Bennett, Esq., Township Attorney.

I, Trina Lindsey, do hereby certify the foregoing to be a true and accurate copy of the Resolution passed by the Township Committee of Colts Neck Township during a regular meeting held on the 26th day of January, 2022


Trina Lindsey, Municipal Clerk

RECORD OF VOTE					
	M S	Yes	No	NV	Ab
Mayor Bartolomeo					X
Deputy Mayor Fitzpatrick		X			
Torchia Buss					X
Rizzuto	M	X			
Viola	S	X			
M - Moved S - Seconded X - indicates vote NV - Not Voting Ab - Absent					