2026–2033 Capital Project Schedule

Year	Street
2026	 Replace sewer and water along Jaycee ball diamonds and parking lot Drill water main Under river at the intersection of Perkins St and S. Wisconsin Ave Upgrade water main along 64 East of 13 Resurface Whelen Ave*
2027	 Resurface Billings Ave Reline Sewer line From Industrial Dr to Treatment Plant
2028	 Reconstruct N. Second from Broadway to Pine St 1520 FT Replace water main From Billings to 1055 W. Broadway water main along northside of Broadway
2029	 Resurface N. Main 1500ft Paint Water Tower #1 (Tower in Industrial Park)
2030	 Reconstruct S. Second St. from Conrad to Perkins fully urbanized.
2031	 Reconstruct N. Third from Taylor St to Broadway Resurface S. Washington
2032	 Resurface Whelen Ave* Reconstruct S 7th from Ogden to Broadway.
2033	Reconstruct Malibu Dr

^{*}Lengths may vary depending on price of asphalt.