

Change Ord	er Form		Owner Architect Contractor Field Other		
	AS IMPORTANT LEGAL CONSEQUENCE DIFICATION, IS ENCOURAGED.	S. ATTORNEY CONSULTATION, W			
PROJECT: (Name & address)	Town of Copake New Highway Dept Storage Building Construction 47 School Road	CHANGE ORDER NO.:	1		
		DATE:	April 20, 2023		
(Ivaline & addicess)	Copake, NY 12529	ARCHITECT'S PROJECT NO.:	16736.00		
CONTRACTOR: (Name & address)	Lawrence D. Coon & Son, Inc. 116 Soller Heights Rd Ghent, NY 12075				
PROJ. MANAGER	George Schmitt				
	steel insulated sectional overhead doors as outli entified as Estimate # 20986.				
·····	Not valid unless signed by the Own	al for this Change Order: er, Architect and the Contractor	\$39,500.00		
The original (\(\sigma\)Contract S	Sum) (Guaranteed Maximum Price) was:		\$345,450.00		
The net change by previou	\$0.00				
The (♥Contract Sum)(□(\$345,450.00				
	The (☐Contract Sum)(☐Guaranteed Maximum Price) will be (☒increased) (☐decreased) (☐unchanged) by this Change Order in the amount of:				
The new (⊠Contract Sum	\$384,950.00				
The Contract Time will be The date of Substantial Co	n/a				
Architect:	Contractor:	Owner:			
CPL CPL	Lawrence D. Coon &		ıke		
By: June 1 Date: 4/2	Muid By: 0/2023 Date:	By: Date:	reen Street ion, NY 12534		

64 Green Street Hudson, NY 12534 cplteam.com 518.828.2300 TEL 518.828.3963 FAX



Madsen Overhead Doors, Inc.

673 Route 203 Spencertown, NY 12165

Estimate			
Date	Estimate #		
4/18/2023	20986		

Phone: 518.392.3883 Email: info@madsenoverheaddoor	s.com		
Name / Address L.D. Coon & Son, LLC 116 Soller Heights Rd Ghent, NY 12075		Ship To	
		Copake Highway Storage Building	
PHONE #	SALES REP	EMAIL	
	AS		
	WE PROPOSE TO	FURNISH AND INSTALL	
5 14'0" x 14'0" Model 37	20 Flush steel insulated	sectional overhead door as mfg. by Clop	
control stations, manual discor	ets Colors ks ors ntee rawbar electric operator nnects, Auxiliary chain 1 rsing photo-eyes and (10)	rs,230v,24v control with (5) Three button noists,Pnuematic reversing safety 0) 3 button hand held remote controls IS BY OTHERS	1
Sales tax exempt (Columbia Co.) - Prev	ailing wage rate	Total	\$39,500.00

Signature

This quotation will become part of any contract or purchase order. All line and low voltage wiring, conduit, disconnects, hook-up of operators, controls and accessories is by others IF PAID WITH CREDIT CARD 3% WILL BE ADDDED TO THE TOTAL