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Design-Build Institute of America - Contract Documents 

LICENSE AGREEMENT  
 
By using the DBIA Contract Documents, you agree to and are bound by the terms of this License Agreement. 
 
1. License.  The Design-Build Institute of America (“DBIA”) provides DBIA Contract Documents and licenses their use 

worldwide. You acknowledge that DBIA Construction Documents are protected by the copyright laws of the United 
States. You have a limited nonexclusive license to: (a) Use DBIA Contract Documents on any number of machines 
owned, leased, or rented by your company or organization; (b) Use DBIA Contract Documents in printed form for 
bona fide contract purposes; and (c) Copy DBIA Contract Documents into any machine-readable or printed form for 
backup or modification purposes in support of your permitted use. 

2. User Responsibility.  You assume sole responsibility for the selection of specific documents or portions thereof to 
achieve your intended results, and for the installation, use, and results obtained from the DBIA Contract Documents.  
You acknowledge that you understand that the text of the DBIA Contract Documents has important legal 
consequences and that consultation with an attorney is recommended with respect to use or modification of the text.  
You will not represent that any of the contract documents you generate from DBIA Contract Documents are DBIA 
documents unless (a) the document text is used without alteration or (b) all additions and changes to, and deletions 
from, the text are clearly shown. 

3. Copies.  You may not use, copy, modify, or transfer DBIA Contract Documents, or any copy, modification, or merged 
portion, in whole or in part, except as expressly provided for in this license.  Reproduction of DBIA Contract 
Documents in printed or machine-readable format for resale or educational purposes is expressly prohibited.  You will 
reproduce and include DBIA’s copyright notice on any printed or machine-readable copy, modification, or portion 
merged into another document or program. 

4. Transfers.  You may not transfer possession of any copy, modification or merged portion of DBIA Contract 
Documents to another party, except that a party with whom you are contracting may receive and use such transferred 
material solely for purposes of its contract with you.  You may not sublicense, assign, or transfer this license except as 
expressly provided in this Agreement, and any attempt to do so is void. 

5. Term. The license is effective for one year from the date of purchase. DBIA may elect to terminate it earlier, by written 
notice to you, if you fail to comply with any term or condition of this Agreement. 

6. Limited Warranty.  DBIA warrants the electronic files or other media by which DBIA Contract Documents are 
furnished to be free from defects in materials and workmanship under normal use during the Term.  There is no other 
warranty of any kind, expressed or implied, including, but not limited to the implied warranties of merchantability and 
fitness for a particular purpose. Some states do not allow the exclusion of implied warranties, so the above exclusion 
may not apply to you. This warranty gives you specific legal rights and you may also have other rights which vary from 
state to state.  DBIA does not warrant that the DBIA Contract Documents will meet your requirements or that the 
operation of DBIA Contract Documents will be uninterrupted or error-free. 

7. Limitations of Remedies.  DBIA’s entire liability and your exclusive remedy shall be:  the replacement of any 
document not meeting DBIA’s "Limited Warranty," which is returned to DBIA with a copy of your receipt, or at DBIA’s 
election, your money will be refunded.  In no event will DBIA be liable to you for any damages, including any lost 
profits, lost savings or other incidental or consequential damages arising out of the use or inability to use DBIA 
Contract Documents even if DBIA has been advised of the possibility of such damages, or for any claim by any other 
party.  Some states do not allow the limitation or exclusion of liability for incidental or consequential damages, so the 
above limitation or exclusion may not apply to you. 

8. Acknowledgement.  You acknowledge that you have read this agreement, understand it, and agree to be bound by 
its terms and conditions and that it will be governed by the laws of the District of Columbia. You further agree that it is 
the complete and exclusive statement of your agreement with DBIA which supersedes any proposal or prior 
agreement, oral or written, and any other communications between the parties relating to the subject matter of this 
agreement. 
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INSTRUCTIONS 
For DBIA Document No. 544 Progressive Design-Build Agreement (2019 Edition)  
 
Checklist 
Use this Checklist to ensure that the Agreement is fully completed and all exhibits are attached. 
 
  Page 1  Owner’s name, address, and form of business 
  Page 1  Design-Builder’s name, address, and form of business 
  Page 1  Project name and address 
  Section 3.1.7 Identify other exhibits to the Agreement 
_______ Section 5.3.2 Complete blanks for additional sum for use of Work Product 
  Section 6.2.1 Complete blanks for calendar days and note the optional language that is provided 
  Section 6.2.2 Insert any interim milestones (optional) 
  Section 6.4 Complete blanks for liquidated damages and note the optional provisions that are 

provided  
_______ Section 6.5 If the parties select the option provided they must insert an amount 

Section 6.6 Complete blanks for early completion bonus and note the optional provision that is provided 
_______ Section 6.7 Note the optional provisions that are provided 
_______ Section 7.1.1 Complete blank for Phase 1 Services price 
  Section 7.1.3 Insert basis for pricing specific Work (optional) 
  Section 7.2 Complete blank for Lump Sum pricing (optional) 
_______ Section 7.3 Choose markups for changes 
_______ Section 7.4 Choose basis for Fee and complete blanks  
  Section 7.4.2  Insert financial arrangements for adjustments and note optional provisions 
  Section 7.5.3 Complete blanks for markup; insert or attach personnel names, etc. 
_______ Section 7.5.4 Note optional language that is provided 
_______ Section 7.5.2.4 Note the optional provision that is provided 
_______ Section 7.7.4 Note the optional provision that is provided 
  Section 8.2.1 Complete blanks for day of month  
  Section 8.3.1 Complete blanks for retention percentage and note optional provision 
_______ Section 8.3.2 Note optional provision 
  Section 8.5 Complete blanks for interest rate 
  Section 9.1.3 Choose overhead/profit method for termination for convenience 
  Section 9.2.1 Complete blanks for percentages 
  Section 9.2.2 Complete blanks for percentages  
  Section 10.1.1 Insert Owner’s Senior Representative’s name, etc. (optional) 
  Section 10.1.2 Insert Owner’s Representative’s name, etc. (optional) 
  Section 10.2.1 Insert Design-Builder’s Senior Representative’s name, etc. (optional) 
  Section 10.2.2 Insert Design-Builder’s Representative’s name, etc. (optional) 
  Section 11.1 Attach Insurance Exhibit  
  Section 11.2 Insert amount and conditions of bonds or other security and note the options that are 

provided 
  Section 12 Insert any other provisions (optional) or exhibits or documents incorporated or referenced in 

the Agreement 
  Section 13 Complete blank for rate 
  Last Page  Owner’s and Design-Builder’s execution of the Agreement  
_______ Exhibit A Detail Owners’ Project Criteria as referenced in Section 2.1.1 
_______ Exhibit B Detail Phase 1 Scope of Work as referenced in Section 2.2.1 
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General Instructions  
 

 
No. 

 
Subject 

 
Instruction 

1. Standard Forms 

Standard form contracts have long served an important function in the United States and 
international construction markets.  The common purpose of these forms is to provide an 
economical and convenient way for parties to contract for design and construction 
services.  As standard forms gain acceptance and are used with increased frequency, 
parties are able to enter into contracts with greater certainty as to their rights and 
responsibilities.  

2. 
DBIA Standard 
Form Contract 
Documents 

Since its formation in 1993, the Design-Build Institute of America (“DBIA”) has regularly 
evaluated the needs of owners, design-builders, and other parties to the design-build 
process in preparation for developing its own contract forms.  Consistent with DBIA’s 
mission of promulgating best design-build practices, DBIA believes that the design-build 
contract should reflect a balanced approach to risk that considers the legitimate interests 
of all parties to the design-build process.  DBIA’s Standard Form Contract Documents 
reflect a modern risk allocation approach, allocating each risk to the party best equipped 
to manage and minimize that risk, with the goal of promoting best design-build practices.  

3. Use of Non-DBIA 
Documents 

To avoid inconsistencies among documents used for the same project, DBIA’s Standard 
Form Contract Documents should not be used in conjunction with non-DBIA documents 
unless the non-DBIA documents are appropriately modified on the advice of legal 
counsel.  Moreover, care should also be taken when using different editions of the DBIA 
Standard Form Documents on the same project to ensure consistency. 

4. Legal 
Consequences 

DBIA Standard Form Contract Documents are legally binding contracts with important 
legal consequences.  Contracting parties are advised and encouraged to seek legal 
counsel in completing or modifying these Documents. 

5. Reproduction 

DBIA hereby grants to purchasers a limited license to reproduce its Documents 
consistent with the License Agreement accompanying these Documents.  At least two 
original versions of the Agreement should be signed by the parties.  Any other 
reproduction of DBIA Documents is strictly prohibited.   

6. Modifications 

Effective contracting is accomplished when the parties give specific thought to their 
contracting goals and then tailor the contract to meet the unique needs of the project and 
the design-build team.  For that reason, these Documents may require modification for 
various purposes including, for example, to comply with local codes and laws, or to add 
special terms.  DBIA’s latest revisions to its Documents provide the parties an 
opportunity to customize their contractual relationship by selecting various optional 
contract clauses that may better reflect the unique needs and risks associated with the 
project.  
 
Any modifications to these Documents should be initialed by the parties.  At no time 
should a document be re-typed in its entirety.  Re-creating the document violates 
copyright laws and destroys one of the advantages of standard forms – familiarity with 
the terms.    

7. Execution It is good practice to execute two original copies of the Agreement.  Only persons 
authorized to sign for the contracting parties may execute the Agreement.  
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Specific Instructions 
 

 
Section 

 
Title 

 
Instruction 

General Purpose of This 
Agreement 

DBIA Document No. 544 (“Agreement”) should be used for progressive design-build 
projects. Progressive Design-Build allows an Owner to complete a Design-Build 
project in two phases. In Phase 1, the Owner completes preliminary design, sets the 
construction plan, and establishes the Phase 2 costs to complete final design and the 
planned construction. This Agreement allows for the Owner to pay the Design-Builder 
for design services and construction work in Phase 2 using Cost of the Work plus a 
Fee, with or without a Guaranteed Maximum Price (“GMP”), or Lump Sum.   
 
If there is uncertainty about Owner’s final design Project Criteria after Phase 1, or the 
final design Project Criteria remain to be developed by Owner and Design-Builder 
together during Phase 2, a cost-plus/GMP contracting approach is desirable.   
 
If there is certainty as to Owner’s Project Criteria and project design after Phase 1, a 
lump sum fixed price for the completion of all design and construction services in 
Phase 2 may be suitable, especially when the Owner procures Design-Builder’s 
services by competitive means.   

General Purpose of These 
Instructions 

These Instructions are not part of this Agreement, but are provided to aid the parties 
in their understanding of the Agreement and in completing the Agreement.  

General Related Documents This Agreement shall be used in conjunction with the General Conditions of Contract.  
Other related Contract Documents are listed in Article 3 of this Agreement. 

General Date 

On Page 1, enter the date when both parties reach a final understanding.  It is 
possible, due to logistical reasons, that the dates when the parties execute the 
Agreement may be different.  Once both parties execute the Agreement, the effective 
date of the Agreement will be the date recorded on Page 1.  This date does not, 
however, determine Contract Time, which is measured according to the terms of 
Article 6. 

General Parties: Owner and 
Design-Builder 

On Page 1 enter the legal name and full address of Owner and Design-Builder, as 
well as the legal form of each entity, e.g., corporation, partnership, limited 
partnership, limited liability company, or other.   

2.3 
Contract Price 
Amendment and 
Proposal 

When a GMP or Lump Sum is established after execution of this Agreement for 
Phase 2 work, the Proposal must be attached to the Contract Price Amendment 
pursuant to Section 2.3.2.3.   Both the Contract Price Amendment and Proposal will 
include those Basis of Design Documents Design-Builder uses as the basis for its 
Contract Price. 
This Agreement provides the parties flexibility in establishing the Phase 2 Contract 
Price.  Parties can establish a GMP or Lump Sum for Phase 2 after entering into this 
Agreement, or elect to proceed on the basis of costs plus a fee, without a GMP or 
Lump Sum.   
 
If a GMP or Lump Sum method is elected, the GMP or Lump Sum should not be 
established until the Basis of Design Documents are sufficiently defined during Phase 
1 to make the GMP or Lump Sum realistic and meaningful.  Setting it too early does 
not permit reasonable opportunity for scope definition and evaluation of Project risk.  
On the other hand, setting it too late may not achieve Owner’s objective of having an 
early price guarantee to enable it to make decisions relative to the Project. 

2.3.1.4 Schedule 

Given that expedited delivery is one of the primary factors driving many owners to 
select the design-build method, DBIA strongly believes that the parties should 
discuss and understand what each party must do to support the Project schedule.  
The entire Work, both design and construction, should be scheduled.  The schedule 
should indicate the dates for the start and completion of the various stages of the 
Work, including the date when Owner information and approvals are required, and 
any Owner-created constraints.  The Agreement also provides flexibility to establish 
the Scheduled Substantial Completion Date prior to submission of the Proposal.    
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Section 

 
Title 

 
Instruction 

2.3.2.3 Acceptance of 
Proposal 

If Owner accepts the Proposal, the parties should amend this Agreement to add the 
final Proposal as a Contract Document pursuant to Section 3.1.2.   

2.3.2.4 Failure to Accept 
the Proposal 

This Agreement provides three options for Owner in the event it fails to accept the 
Proposal and two choices for Design-Builder if Owner fails to exercise any of the 
three options.  These options are specifically designed to prevent one party from 
receiving a windfall in the event the parties cannot agree on the GMP or Lump Sum 
and the Agreement is terminated. This Agreement also states when the Agreement 
terminates or the Agreement is deemed completed if Owner fails to exercise one of 
the options.  
 
The parties should take note that if Owner exercises its option to terminate for 
convenience, or Design-Builder suspends performance, Design-Builder will not be 
entitled to payment for uncompleted Work provided by Section 9.2.  However, 
additional payment for Owner’s use of Work Product will be due Design-Builder 
pursuant to Section 5.3, if Owner proceeds to complete the Project using Design-
Builder’s Work Product.  

3.1.5 Construction 
Documents 

After execution of the Agreement, and consistent with the requirements of Section 2.4 
of the General Conditions of Contract, Design-Builder will prepare Construction 
Documents, subject to Owner’s review and approval.   

3.1 Order of 
Precedence 

The Contract Documents are listed in Section 3.1 in the order of their precedence.  
The Contract Price Amendment and Proposal are based on the Basis of Design 
Documents, which are comprised of various documents.  The parties should strongly 
consider establishing the priority of the various documents comprising the Contract 
Price Amendment or Proposal to avoid disputes should discrepancies arise among 
the documents.  Moreover, Section 3.1.7 recognizes that there may be other exhibits 
attached to this Agreement.  If this is the case, the parties should discuss whether 
these exhibits should be part of the Basis of Design Documents.  If these exhibits are 
not made part of the Basis of Design Documents, these exhibits will not take priority 
over the Basis of Design Documents in the event of a conflict.  

4.3 Definitions Terms, words and phrases used in the Agreement shall have the same meanings 
used in the General Conditions of Contract.   

4.4 
Design 
Specifications 

The Owner is cautioned that consistent with legal precedent, if it includes design 
specifications in its Project Criteria the Design-Builder is entitled to rely on the 
information provided and to the extent said information is not accurate, the Design-
Builder is entitled to an adjustment in the Contract Price and/or Contract Time.  
Accordingly, the Owner should consider using performance specifications to avoid 
such potential liability.   

5.1 Work Product 

This Agreement provides that the Design-Builder shall retain ownership of the Work 
Product it produces, but obligates Design-Builder to grant a limited license to Owner 
to use the Work Product according to the terms and circumstances described in 
Sections 5.2, 5.3, 5.4 and 5.5. 

5.2 
Owner’s Limited 
License Upon 
Payment in Full 

Design-Builder shall grant Owner, at Owner’s sole risk, a limited license to use the 
Work Product at the completion of the Work in connection with Owner’s occupation of 
the Project. This Section also provides the parties with the option of transferring 
ownership of some or all of the Work Product to the Owner upon payment in full for 
all Work performed.  Generally, where the Owner desires ownership of Work Product, 
it is sufficient to transfer ownership of unique architectural and design elements.   
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Section 

 
Title 

 
Instruction 

5.3 

Owner’s Limited 
License Upon 
Owner’s 
Termination for 
Convenience or 
Design-Builder’s 
Election to 
Terminate 

Owner should not use the Termination for Convenience Clause to obtain Design-
Builder’s valuable design concepts, and then seek lower bids from other design-
builders.  Therefore, where Owner terminates this Agreement for its convenience, 
and then decides to complete the Project with its own or third party forces, Design-
Builder shall grant Owner the rights set forth in Section 5.2, provided Owner pays 
Design-Builder all amounts due Design-Builder as required by the Contract 
Documents, including paying Design-Builder an additional sum per Section 5.3.2 for 
the use of the Work Product.  In the event Design-Builder elects to terminate this 
Agreement for cause, for reasons set forth in Section 11.4 of the General Conditions 
of Contract, these same conditions apply to Owner’s use of the Work Product. 

5.3.2 Additional 
Compensation 

To minimize disputes, the parties should negotiate prior to the execution of the 
Agreement the amount Owner shall pay Design-Builder for the use of Design-
Builder’s Work Product in the event Owner terminates this Agreement for its 
convenience or Design-Builder elects to terminate this Agreement for cause.  Enter 
this amount.   

5.4 

Owner’s Limited 
License upon 
Design-Builder’s 
Default 

If Design-Builder is properly terminated for default, Owner is granted a limited license 
to use the Work Product, to complete the Project, and Owner shall thereafter have 
the same rights and obligations as set forth in Section 5.2.  

5.5 

Owner’s 
Indemnification for 
Use of Work 
Product 

Owner’s use or alteration of the Work Product shall be at its sole risk, and Owner 
must agree to defend, indemnify, and hold harmless Design-Builder and anyone 
working by or through Design-Builder, including Design Consultants of any tier. 

6.1 Date of 
Commencement 

Design-Builder’s obligation to commence work is triggered by its receipt of a Notice to 
Proceed unless the parties mutually agree otherwise.   

6.2.1 
Substantial 
Completion of the 
Entire Work 

Enter the calendar days of duration by which Substantial Completion has to be 
achieved. The parties in this Section have the option of modifying the definition of 
Substantial Completion set forth in the General Conditions of Contract.  If this option 
is selected, Substantial Completion will be deemed to be achieved no later than the 
date a Temporary Certificate of Occupancy is issued if applicable to the Project.  

6.2.2 Interim Milestones 

It may be that some portions of the Work must be completed in phases or within a 
prescribed period of time to accommodate Owner’s needs.  The parties may, at their 
option, identify these portions of the Work to be completed prior to Substantial 
Completion of the entire Work.  Enter the calendar days, starting from the Date of 
Commencement, for achieving Substantial Completion of these identified portions of 
the Work.  If these portions of the Work are required to be substantially completed by 
certain milestone dates, enter those dates.  As presently drafted, no remedy is 
provided to the Owner if an interim milestone is not met.  If the Owner has special 
requirements as it relates to interim milestones, the Owner may want to consider a 
remedy for the Design-Builder’s failure to meet an interim milestone, as well as 
providing a bonus to the Design-Builder for satisfying such interim milestone. 
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Title 

 
Instruction 

6.4 Liquidated 
Damages 

Owner should make a good faith evaluation of the amount that is reasonably 
necessary to compensate it for delay.  Owner should not establish liquidated 
damages to penalize Design-Builder.  Moreover, in the event a GMP or Lump Sum is 
not established upon execution of the Agreement, it appears prudent for the parties to 
refrain from establishing liquidated damages until such time as the GMP or Lump 
Sum is established.   
 
Section 6.4 establishes a grace period between the Scheduled Substantial 
Completion Date and the assessment of liquidated damages in order to prevent 
disputes as to which party bears responsibility for only a few days of delay.  The 
parties should enter the calendar days that may pass following the Scheduled 
Substantial Completion Date before liquidated damages will be assessed.   
The parties are also provided the option of establishing liquidated damages if the 
Design-Builder fails to achieve Final Completion within a specified number of days 
after Substantial Completion.  If this option is selected, the parties must negotiate the 
number of days, as well as the liquidated damages amount.  The parties in 
negotiating liquidated damages should keep in mind that the amount of liquidated 
damages for failing to achieve Final Completion should be a considerably scaled 
down amount and should reflect the financial harm to the Owner.  In no case should 
the total amount of liquidated damages for the Project exceed an amount that is 
reasonably necessary to compensate Owner for Project delay.  
 
The parties also have the option here of eliminating liquidated damages altogether in 
which case the Owner can recover actual damages for Project delay at an amount 
that is capped by the parties.  The Owner is cautioned that it still cannot recover 
consequential damages under Section 10.5.1 of the General Conditions of Contract. 

6.5 Liquidated 
Damages Cap  The parties can agree to cap liquidated damages at a negotiated amount.   

6.6 Early Completion 
Bonus 

If the Project economics justify liquidated damages, then it is appropriate to couple 
these liquidated damages with an early completion bonus.  The parties should enter 
the number of calendar days prior to the Scheduled Substantial Completion Date that 
will set the Bonus Date.  Also, enter the amount of the bonus to be paid per day that 
will allow Owner to share with Design-Builder the economic benefits of early 
completion.  Moreover, in the event a GMP or Lump Sum is not established upon 
execution of the Agreement, it appears prudent for the parties to refrain from 
establishing an early completion bonus until such time as the GMP or Lump Sum is 
established.  The parties also have the option in Section 5.6 of capping the early 
completion bonus at a negotiated amount.   

6.7 
Compensation for 
Force Majeure 
Events  

The parties are provided the opportunity of providing the Design-Builder the right to 
receive compensation for Force Majeure Events.  By selecting this option, the parties 
agree to modify Section 8.2.2 of the General Conditions of Contract, in which case 
the parties must negotiate how many cumulative days of Force Majeure delays must 
occur before the Design-Builder is entitled to either a negotiated amount per day for 
delay or the direct costs it has incurred as a result of such delay. 

7.1 
GMP or Lump Sum 
at Agreement 
Execution 

Enter the GMP or Lump Sum for Phase 2 Services, if appropriate.  Attach as an 
amendment to this Agreement the Basis of Design Documents used to establish the 
GMP or Lump Sum.  These documents comprise the Contract Price Amendment 
which shall become a Contract Document pursuant to Section 3.1.2 of the 
Agreement.  The Design-Builder does not guarantee any specific line item provided 
as part of a GMP. 
 
By selecting the alternate option if using a GMP, the Design-Builder agrees to 
guarantee the line item in its GMP for general conditions costs only.  The Design-
Builder agrees that it is responsible for paying general conditions costs in excess of 
this line item.  The Design-Builder does not guarantee any other line items in the 
GMP.  
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7.1.3 Optional Pricing 
This Agreement allows the parties the flexibility to establish within the Contract Price 
a different payment basis for certain portions of the Work which may be necessary to 
permit Design-Builder to furnish Owner with a GMP or Lump Sum.   

7.4.1 Design-Builder’s 
Fee 

Enter the amount of Design-Builder’s Fee as a sum certain or as a percentage of the 
Cost of the Work.  Design-Builder’s Fee shall be commensurate with the services it 
provides and the risk it assumes in providing single point responsibility to Owner.   

7.4.2 
Adjustments to 
Design-Builder’s 
Fee 

For additive Change Orders, the parties must negotiate the Fee the Design-Builder 
will receive.  For deductive Change Orders, the parties have the option by checking 
the appropriate box of whether there will be no additional reduction or whether there 
will be an additional reduction based on a negotiated percentage.  

7.5.1.3 

Wages for Design-
Builder’s Employees 
at Principal or 
Branch Offices 

DBIA endorses reimbursing salaries and associated benefits of Design-Builder’s 
Project personnel, such as accountants, stationed at offices other than the field office, 
when to do so is more efficient and cost effective.  Enter the percentage markup to be 
applied for Project-related overhead associated with such personnel.  Insert, or attach 
as an exhibit, a list of such personnel and their job functions.   

7.5.1.4 Employee Benefits 

It may be simpler for the parties to agree on a multiplier (rather than actual costs) to 
compensate the Design-Builder for employee benefits.  Accordingly, the parties may 
want to insert the multiplier to be applied to the wages and salaries of its 
reimbursable employees.  

7.5.1.7 
Costs for 
Defective/Non-
Conforming Work 

The Cost of the Work shall include the costs to repair or correct defective or non-
conforming Work (including warranty or corrective work performed after Substantial 
Completion) unless caused by Design-Builder’s negligence.  DBIA believes that 
Design-Builder should not be penalized for inadvertent mistakes which are inevitable 
when designing and constructing a Project.  To do so would encourage ultra-
conservatism in every task, the ultimate cost of which would be greater than a 
proactive approach to performing the Work, which includes ordinary mistakes or 
inadvertence.   

7.5.1.23 Warranty Escrow 

At this section, the parties are provided the opportunity to establish prior to Final 
Completion an escrow account in a negotiated amount to be used to reimburse the 
Design-Builder for its costs incurred in performing warranty Work if a GMP is used.  If 
funds remain in the escrow account after the expiration of the warranty period, the 
funds are returned to the Owner subject to Design-Builder’s share of any savings.  
Note that even if the escrow account is exhausted, if funds remain under the GMP, 
the Owner is still obligated to reimburse the Design-Builder for its warranty Work. 

7.7.4 Allowance Value 

This section recognizes that the parties may agree that certain items of Work should 
be treated as an Allowance Item and priced based on Allowance values.  The 
Allowance Value for which the Design-Builder will be entitled to receive compensation 
includes direct cost of labor, materials, equipment, transportation, taxes, and 
insurance associated with the Allowance Item.  All other costs associated with the 
Allowance Item, such as design fees, general conditions costs, and Fee are deemed 
to be included in the Contract Price.  However, by checking the box, the parties agree 
that in the event the actual cost of the Allowance Item is greater than or less than the 
Allowance Value by a negotiated percentage, then Design-Builder’s right to Fee and 
markup shall be determined pursuant to Section 7.4.2. 
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7.6.2 GMP Contingency 

Enter the amount of Design-Builder’s Contingency if using a GMP.  The Contingency 
is for the exclusive use of the Design-Builder and covers all unanticipated costs 
incurred that are not the basis of a Change Order.  This section sets forth by way of 
example only the type of costs that would be funded out of the Contingency.  Other 
costs such as, but not limited to, any deductibles the Design-Builder is obligated to 
pay would be subject to reimbursement.  The Design-Builder is also required to 
provide the Owner with a monthly status report accounting for the Contingency, 
including all reasonably foreseen uses and potential uses, of the Contingency for the 
upcoming three months. 
 
While not provided for in the Contingency provision, DBIA recognizes that there may 
be situations where the Owner will want to recapture the Contingency prior to Final 
Completion.  For example, the Owner may want to use amounts in the Contingency 
to fund changes to the Project.  The Owner’s desire must be balanced against the 
Design-Builder’s need to use the Contingency to fund unanticipated costs for which it 
is liable.  An option to consider to accommodate both interests is to establish an 
“Owner’s Contingency” and a “Design-Builder’s Contingency” in the GMP. If this 
option is used, any savings clause in the agreement should be drafted appropriately 
to address these pools of funds.  

7.6.3 Savings 

One of the benefits of a GMP approach is the possibility that with good management 
by Design-Builder and timely support from Owner the actual Cost of the Work and 
Fee may be less than the GMP.  This creates a savings pool that should result in a 
benefit to both Design-Builder and Owner.  Sharing these savings creates an 
incentive for Design-Builder to save costs.   Some factors to consider in determining 
how the Savings are shared include the timing for the establishment of the GMP and 
the amount of Design-Builder’s Fee established under Section 7.4.1.   

7.6.3.1 Savings 
Calculations 

This section provides that if the actual Cost of the Work and Design-Builder’s Fee is 
less than the GMP, as such GMP may have been adjusted, the savings, if any, shall 
be shared. The Agreement offers two choices for distributing Savings.  Choose a 
method and enter the appropriate figures. 

7.8 Performance 
Incentives 

In addition, for the potential of the Design-Builder to share in Savings as set forth in 
Section 7.6.3, there may be other performance incentives that will influence Project 
success.  Such incentives may include award fees tied to the Design-Builder 
achieving certain standards relative to client satisfaction, safety, and personnel 
retention.  The parties are encouraged to discuss the use of such incentives during 
negotiation of this Agreement.  Any agreement on the use of incentives should be set 
forth in an exhibit attached to this Agreement. 

8.2.1 Progress Payments Enter the day of the month when Design-Builder shall submit its Application for 
Payment.   

8.3.1 Retainage 

Enter the percentage Owner will retain from Progress Payments to Design-Builder 
until fifty percent (50%) of the Work is completed.  Owner should recognize that it 
creates undue hardship to hold retainage on Subcontractors that have completed 
their work early in the Project.  Owner should accordingly consider releasing 
retainage on Subcontractors that complete work early in the Project, providing that 
these Subcontractors have satisfactorily performed their portion of the Work.   
 
The parties are provided the option of modifying the retainage provision by checking 
the box.  This option excludes from retainage the Design-Builder’s General 
Conditions costs and amounts paid to Design-Builder’s Design Consultant.  The 
rationale for selecting this option is that the Design-Builder is obligated to pay its 
General Conditions costs in full each month and that under the design-bid-build 
delivery method, the Owner typically does not retain sums from its Designer. 
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Section 

 
Title 

 
Instruction 

8.3.2 Release of 
Retainage 

This section requires the Owner to release retainage to the Design-Builder.  If the 
Design-Builder and Owner have established a warranty reserve in accordance with 
Section 7.5.23, the parties shall establish an escrow account at this time. 

8.5 Interest 
The parties should enter the rate at which interest will accrue on Design-Builder’s 
payments if unpaid five (5) days after due.  Late payment creates a hardship for 
Design-Builder, its Design Consultants, and Subcontractors.  

8.6 Record Keeping 

The Owner is provided access to Design-Builder’s accounting information as it relates 
to Costs of the Work.  However, if the parties have agreed to multipliers or markups, 
the time to challenge and negotiate those percentages is at the time the parties 
execute the Agreement and not during the Project or after it has been completed.  
Accordingly, the Owner can at any time audit these percentages only to confirm that 
such percentage has been properly charged and not to challenge the composition of 
such percentage. 

9.1.3 
Termination for 
Convenience: 
Overhead and Profit 

The parties should choose prior to execution of the Agreement the method that will 
be used to determine overhead and profit paid to Design-Builder in the event Owner 
terminates Design-Builder for its convenience.  The parties may choose to set 
percentage rates for overhead and profit prior to execution of the Agreement, or may 
choose to determine reasonable sums to be paid for overhead and profit at the time 
of the termination.  If the parties choose to set overhead and profit rates prior to 
execution of the Agreement, the percentages should be entered in Section 9.1.3. 

9.2 
Termination for 
Convenience: 
Additional Payments 

Although it is important for Owner to have a process for terminating this Agreement 
for convenience, the process must consider the interests of Design-Builder.  If Owner 
terminates this Agreement for its own convenience, compensating Design-Builder for 
its costs will not be adequate because Design-Builder will have committed its 
resources for a small amount of revenue.  Therefore, in addition to the overhead and 
profit paid in Section 9.1, Owner shall pay Design-Builder an additional sum, 
calculated as a percentage of the remaining balance of the Contract Price or, if a 
GMP or Lump Sum has not been established, the remaining balance of the most 
recent estimated Contract Price.  Enter the percentages Owner shall pay Design-
Builder if Owner terminates this Agreement for its own convenience prior to or after 
the start of construction.   

9.3 

Termination for 
Convenience:  
Owner’s Use of 
Work Product  

Owner should not use the Termination for Convenience clause to obtain Design-
Builder’s valuable design concepts and then seek lower bids from another design-
builder.  If Owner terminates this Agreement for its own convenience, and chooses to 
proceed with the Project using Design-Builder’s Work Product, Owner should pay an 
additional sum for the use of Design-Builder’s Work Product pursuant to Section 5.3. 

Article 10 Representatives of 
the Parties 

Enter the name, title, address and telephone number of Owner’s Senior 
Representative and Owner’s Representative at Sections 10.1.1 and 10.1.2, 
respectively. 
 
Enter the name, title, address and telephone number of Design-Builder’s Senior 
Representative and Design-Builder’s Representative at Sections 10.2.1 and 10.2.2, 
respectively.    
 
The parties can elect to establish these Representatives during the performance of 
the Project rather than at the time of execution of this Agreement.  If Representatives 
are identified after execution of the Agreement, an appropriate amendment should be 
made to the Agreement at the time these individuals are designated.   

11.1 Insurance 

Attach an Insurance Exhibit setting forth in detail the insurance coverages required 
for the Project.  Parties are advised to familiarize themselves with the terms of Article 
5 of the General Conditions of Contract, Insurance and Bonds, and to consult their 
insurance advisor.  
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11.2 Bonds 

Enter the type and amount of bonds or other performance security required for the 
Project.  Where bonding is not required by statute, Owner may want to evaluate the 
project risks versus the bonding costs in deciding what type of performance security 
to require.   

12.1 Other Provisions 
Insert any other provisions.  For example, the parties may elect to have disputes 
resolved through litigation rather than arbitration, in which case the following optional 
language in this Section should be included. 

12.2 Listing of Exhibits 

Include a listing of exhibits and documents incorporated or referenced in the 
Agreement. This listing includes the exhibits and documents referenced in the 
Agreement. Additional documents or exhibits referenced in the Agreement should be 
listed here.  

13 Limitation of Liability This provision establishes a limit of liability of Design-Builder’s liability for the Project.  
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Progressive Design-Build Agreement  

 
This document has important legal consequences.  Consultation with 

an attorney is recommended with respect to its completion or modification. 
 
 
 
This AGREEMENT is made as of the        day of                  in 
the year of 20       , by and between the following parties, for services in connection with the Project identified 
below: 
 
OWNER: 
(Name and address) 
 
 
 
 
DESIGN-BUILDER: 
(Name and address) 
 
 
 
PROJECT: 
(Include Project name and location as it will appear in the Contract Documents) 
 
 
 
 
 
 
 
In consideration of the mutual covenants and obligations contained herein, Owner and Design-Builder agree as set 
forth herein. 
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Article 1 

General 

1.1 Duty to Cooperate. Owner and Design-Builder commit at all times to cooperate fully with each 
other, and proceed on the basis of trust and good faith to permit each party to realize the benefits 
afforded under this Agreement. 
 

1.2 Definitions. Terms, words and phrases used in this Agreement shall have the meanings given 
them in DBIA Document No. 535, Standard Form of General Conditions of Contract Between 
Owner and Design-Builder (2010 Edition) ("General Conditions of Contract"). 
 

1.3 Design Services. Design-Builder shall, consistent with applicable state licensing laws, provide 
design services, including architectural, engineering, and other design professional services 
required by this Agreement. Such design services shall be provided through qualified, licensed 
design professionals who are either (i) employed by Design-Builder, or (ii) procured by Design-
Builder from independent sources. Nothing in this Agreement is intended to create any legal or 
contractual relationship between Owner and any independent design professional. 
 

Article 2 

Design-Builder's Services and Responsibilities 

2.1 General Services. 
 

2.1.1 Owner shall provide Design-Builder with Owner's Project Criteria describing Owner's 
program requirements and objectives for the Project as set forth in Exhibit A. Owner's Project 
Criteria shall include Owner's use, space, price, time, site, performance, and expandability 
requirements. Owner's Project Criteria may include conceptual documents, design specifications, 
design performance specifications, and other technical materials and requirements prepared by 
or for Owner.  
 
2.1.2 If Owner's Project Criteria have not been developed prior to the execution of this 
Agreement, Design-Builder will assist Owner in developing Owner's Project Criteria, with such 
service deemed to be an additional service for which additional compensation shall be paid by 
Owner to Design-Builder. If Owner has developed Owner's Project Criteria prior to executing this 
Agreement, Design-Builder shall review and prepare a written evaluation of such criteria, 
including recommendations to Owner for different and innovative approaches to the design and 
construction of the Project. The parties shall meet to discuss Design-Builder's written evaluation 
of Owner's Project Criteria and agree upon what revisions, if any, should be made to such 
criteria. 

 
2.2 Phased Services.  
 

2.2.1  Phase 1 Services. Design-Builder shall perform the services of design, pricing, and other 
services for the Project based on Owner's Project Criteria, as may be revised in accordance with 
Section 2.1 hereof, as set forth in Exhibit B, Scope of Services.  Design-Builder shall perform 
such services to the level of completion required for Design-Builder and Owner to establish the 
Contract Price for Phase 2, as set forth in Section 2.3 below.  The Contract Price for Phase 2 
shall be developed during Phase 1 on an “open-book” basis.  Design-Builder’s Compensation for 
Phase 1 Services is set forth in Section 7.0 herein.  The level of completion required for Phase 1 
Services is defined in Exhibit B, Scope of Services (either as a percentage of design completion 
or by defined deliverables). 
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2.2.2 Phase 2 Services. Design-Builder’s Phase 2 services shall consist of the completion of 
design services for the Project, the procurement of all materials and equipment for the Project, 
the performance of construction services for the Project, the start-up, testing, and commissioning 
of the Project, and the provision of warranty services, all as further described in the Contract 
Price Amendment.  Upon receipt of Design-Builder’s proposed Contract Price for Phase 2, Owner 
may proceed as set forth in Article 2.3.   

 
2.3 Proposal. Upon completion of the Phase 1 Services and any other Basis of Design Documents 
upon which the parties may agree, Design-Builder shall submit a proposal to Owner (the "Proposal") for 
the completion of the design and construction for the Project for the Contract Price, which may be based 
on Lump Sum or Design-Builder’s Fee and Cost of the Work with an option for a Guaranteed Maximum 
Price (GMP).  
 

2.3.1 The Proposal shall include the following unless the parties mutually agree otherwise:   
  

2.3.1.1 The Contract Price that may be based on a Lump Sum or Design-Builder’s Fee 
and Cost of the Work, with an option for a GMP, which shall be the sum of: 

i. Design-Builder’s Fee as defined in Section 7.4.1 hereof;  
ii. The estimated Cost of the Work as defined in Section 7.5 hereof, 

inclusive of any Design-Builder’s Contingency as defined in Section 7.6.2 
hereof; and  

iii. If applicable, any prices established under Section 7.1.3 hereof; 
 

2.3.1.2 The Basis of Design Documents, which may include, by way of example, 
Owner’s Project Criteria, which are set forth in detail and are attached to the Proposal; 

 
2.3.1.3 A list of the assumptions and clarifications made by Design-Builder in the 
preparation of the Proposal, which list is intended to supplement the information 
contained in the drawings and specifications and is specifically included as part of the 
Basis of Design Documents; 

 
2.3.1.4 The Scheduled Substantial Completion Date upon which the Proposal is based, 
to the extent said date has not already been established under Section 6.2.1 hereof, and 
a schedule upon which the Scheduled Substantial Completion Date is based and a 
Project Schedule for the Work; 
 

2.3.1.5 If applicable, a list of Allowance Items, Allowance Values, and a statement of 
their basis; 
 

2.3.1.6 If applicable, a schedule of alternate prices; 
 

2.3.1.7 If applicable, a schedule of unit prices; 
 

2.3.1.8 If applicable, a statement of Additional Services which may be performed but 
which are not included in the Proposal, and which, if performed, shall be the basis for an 
increase in the Contract Price and/or Contract Time(s);  
 
2.3.1.9 If applicable, a Savings provision; 
 
2.3.1.10 If applicable, Performance Incentives;  
 

2.3.1.11 The time limit for acceptance of the Proposal; and 
 
2.3.1.12 An Owner’s permit list, a list detailing the permits and governmental approvals 
that Owner will bear responsibility to obtain. 
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2.3.2 Review and Adjustment to Proposal. 
 

2.3.2.1 After submission of the Proposal, Design-Builder and Owner shall meet to 
discuss and review the Proposal.  If Owner has any comments regarding the Proposal, or 
finds any inconsistencies or inaccuracies in the information presented, it shall promptly 
give written notice to Design-Builder of such comments or findings.  If appropriate, 
Design-Builder shall, upon receipt of Owner’s notice, make appropriate adjustments to 
the Proposal. 
 
2.3.2.3 Acceptance of Proposal.  If Owner accepts the Proposal, as may be amended by 
Design-Builder, the Contract Price and its basis shall be set forth in an amendment to this 
Agreement, when mutually agreed between the parties (Contract Price Amendment).  
Once the parties have agreed upon the Contract Price and Owner has issued a Notice to 
Proceed with Phase 2, Design-Builder shall perform the Phase 2 Services, all as further 
described in the Contract Price Amendment, as it may be revised. 
 
2.3.2.4 Failure to Accept the Proposal.  If Owner rejects the Proposal, or fails to notify 
Design-Builder in writing on or before the date specified in the Proposal that it accepts 
the Proposal, the Proposal shall be deemed withdrawn and of no effect.  In such event, 
Owner and Design-Builder shall meet and confer as to how the Project will proceed, with 
Owner having the following options: 
 

i. Owner may suggest modifications to the Proposal, whereupon, if such 
modifications are accepted in writing by Design-Builder, the Proposal shall be deemed 
accepted and the parties shall proceed in accordance with Section 2.3.2.3 above; 
 

ii. Owner may authorize Design-Builder to continue to proceed with the 
Work on the basis of reimbursement as provided in Section 7.1.2 hereof without a 
Contract Price, in which case all references in this Agreement to the Contract Price shall 
not be applicable; or 
 

iii.  Owner may terminate this Agreement for convenience in accordance 
with Article 9 hereof; provided, however, in this event, Design-Builder shall not be entitled 
to the payment provided for in Section 9.2 hereof. 
 
If Owner fails to exercise any of the above options, Design-Builder shall have the right to 
(a) continue with the Work as if Owner had elected to proceed in accordance with Item 
2.3.2.4 ii. above, and be paid by Owner accordingly, unless and until Owner notifies it in 
writing to stop the Work, (b) suspend performance of Work in accordance with Section 
11.3.1 of the General Conditions of Contract, provided, however, that in such event 
Design-Builder shall not be entitled to the payment provided for in Section 9.2 hereof, or 
(c) may give written notice to Owner that it considers this Agreement completed. If Owner 
fails to exercise any of the options under Section 2.3.2.4 within ten (10) days of receipt of 
Design-Builder’s notice, then this Agreement shall be deemed completed. If Owner 
terminates the relationship with Design-Builder under Section 2.3.2.4(iii), or if this 
Agreement is deemed completed under this paragraph, then Design-Builder shall have 
no further liability or obligations to Owner under this Agreement.  

 

Article 3 

Contract Documents 

3.1 The Contract Documents are comprised of the following: 
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3.1.1 All written modifications, amendments, minor changes, and Change Orders to this 
Agreement issued in accordance with DBIA Document No. 535, Standard Form of General 
Conditions of Contract Agreement Between Owner and Design-Builder (2010 Edition) (“General 
Conditions of Contract”); 
 
3.1.2 The Contract Price Amendment referenced in Section 2.3.2.3 herein or the Proposal 
accepted by Owner in accordance with Section 2.3 herein. 
 
3.1.3 This Agreement, including all exhibits (List for example, performance standard 
requirements, performance incentive arrangements, markup exhibits, allowances, unit prices, or 
exhibit detailing offsite reimbursable personnel) but excluding, if applicable, the Contract Price 
Amendment;  
 
3.1.4 The General Conditions of Contract; 
 
3.1.5 Construction Documents prepared and approved in accordance with Section 2.4 of the 
General Conditions of Contract;  
 
3.1.6 Exhibit B, Scope of Services; and 
 
3.1.7 The following other documents, if any:  
 

Article 4 

Interpretation and Intent 

4.1 Design-Builder and Owner, at the time of acceptance of the Proposal by Owner in accordance 
with Section 2.3 hereof, shall carefully review all the Contract Documents, including the various 
documents comprising the Basis of Design Documents for any conflicts or ambiguities.  Design-Builder 
and Owner will discuss and resolve any identified conflicts or ambiguities prior to execution of the 
Agreement, or if applicable, prior to Owner’s acceptance of the Proposal. 
 
4.2 The Contract Documents are intended to permit the parties to complete the Work and all 
obligations required by the Contract Documents within the Contract Time(s) for the Contract Price. The 
Contract Documents are intended to be complementary and interpreted in harmony so as to avoid 
conflict, with words and phrases interpreted in a manner consistent with construction and design industry 
standards.  In the event inconsistencies, conflicts, or ambiguities between or among the Contract 
Documents are discovered after Owner’s acceptance of the Proposal, Design-Builder and Owner shall 
attempt to resolve any ambiguity, conflict, or inconsistency informally, recognizing that the Contract 
Documents shall take precedence in the order in which they are listed in Section 3.1 hereof.  (Note, the 
parties are strongly encouraged to establish in the Contract Price Amendment or Proposal (as applicable) the priority of the various 
documents comprising such exhibit or proposal.) 
 
4.3 Terms, words, and phrases used in the Contract Documents, including this Agreement, shall 
have the meanings given them in the General Conditions of Contract.  
 
4.4 If Owner’s Project Criteria contain design specifications: (a) Design-Builder is entitled to 
reasonably rely on the accuracy of the information represented in the design specifications and their 
compatibility with other information set forth in Owner’s Project Criteria, including any design performance 
specifications; and (b) Design-Builder shall be entitled to an adjustment in its Contract Price and/or 
Contract Time(s) to the extent Design-Builder’s cost and/or time of performance have been adversely 
impacted by such inaccurate design specification. 
 
4.5 The Contract Documents form the entire agreement between Owner and Design-Builder and by 
incorporation herein are as fully binding on the parties as if repeated herein.  No oral representations or 
other agreements have been made by the parties except as specifically stated in the Contract 
Documents. 
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Article 5 

Ownership of Work Product 

5.1 Work Product.  All drawings, specifications and other documents and electronic data, including 
such documents identified in the General Conditions of Contract, furnished by Design-Builder to Owner 
under this Agreement (“Work Product”) are deemed to be instruments of service and Design-Builder shall 
retain the ownership and property interests therein, including but not limited to any intellectual property 
rights, copyrights, and/or patents, subject to the provisions set forth in Sections 5.2 through 5.5 below. 
 
5.2 Owner’s Limited License upon Project Completion and Payment in Full to Design-Builder.  Upon 
Owner’s payment in full for all Work performed under the Contract Documents, Design-Builder shall grant 
Owner a limited license to use the Work Product in connection with Owner’s occupancy of the Project, 
conditioned on Owner’s express understanding that its alteration of the Work Product without the 
involvement of Design-Builder is at Owner’s sole risk and without liability or legal exposure to Design-
Builder or anyone working by or through Design-Builder, including Design Consultants of any tier 
(collectively the “Indemnified Parties”), and on the Owner’s obligation to provide the indemnity set forth in 
Section 5.5 herein.   
 
5.3 Owner’s Limited License upon Owner’s Termination for Convenience or Design-Builder’s Election 
to Terminate.  If Owner terminates this Agreement for its convenience as set forth in Article 9 hereof, or if 
Design-Builder elects to terminate this Agreement in accordance with Section 11.4 of the General 
Conditions of Contract, Design-Builder shall, upon Owner’s payment in full of the amounts due Design-
Builder under the Contract Documents, grant Owner a limited license to use the Work Product to 
complete the Project and subsequently occupy the Project, and Owner shall thereafter have the same 
rights as set forth in Section 5.2 above, conditioned on the following:  
 

5.3.1 Use of the Work Product is at Owner’s sole risk without liability or legal exposure to any 
Indemnified Party, and on the Owner’s obligation to provide the indemnity set forth in Section 5.5 
herein, and 
 
5.3.2 Owner agrees to pay Design-Builder the additional sum of Dollars ($    ) as 
compensation for the right to use the Work Product to complete the Project and subsequently use 
the Work Product in accordance with Section 5.2 if Owner resumes the Project through its 
employees, agents, or third parties. 

 
5.4 Owner’s Limited License upon Design-Builder's Default.  If this Agreement is terminated due to 
Design-Builder's default pursuant to Section 11.2 of the General Conditions of Contract, then Design-
Builder grants Owner a limited license to use the Work Product to complete the Project and subsequently 
occupy the Project, and Owner shall thereafter have the same rights and obligations as set forth in 
Section 5.2 above.  Notwithstanding the preceding sentence, if it is ultimately determined that Design-
Builder was not in default, Owner shall be deemed to have terminated the Agreement for convenience, 
and Design-Builder shall be entitled to the rights and remedies set forth in Section 5.3 above. 
 
5.5 Owner’s Indemnification for Use of Work Product.  Owner recognizes that in the event of an early 
termination of the Work, whether for convenience or for cause, Design-Builder will not have the 
opportunity to finish or to finalize its Work Product. Therefore, if Owner uses the Work Product, in whole 
or in part,  or if Owner is required to indemnify any Indemnified Parties based on the use or alteration of 
the Work Product under any of the circumstances identified in this Article 5, Owner shall defend, 
indemnify, and hold harmless the Indemnified Parties from and against any and all claims, damages, 
liabilities, losses, and expenses, including attorneys’ fees, arising out of or resulting from the use or 
alteration of the Work Product, to the fullest extent permitted by applicable law. 
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Article 6 

Contract Time 

6.1 Date of Commencement.  The Phase 1 Services shall commence within five (5) days of Design-
Builder’s receipt of Owner’s Notice to Proceed unless the parties mutually agree otherwise in writing. The 
Work shall commence within five (5) days of Design-Builder’s receipt of Owner’s Notice to Proceed for 
Phase 2 Services (“Date of Commencement”) if the Proposal is accepted and the Contract Price 
Amendment is amended to this Agreement unless the parties mutually agree otherwise in writing.  
 
6.2 Substantial Completion and Final Completion. 
 

6.2.1 Substantial Completion of the entire Work shall be achieved no later than         
(         ) calendar days after the Date of Commencement (“Scheduled Substantial 
Completion Date”). 
 
[At the parties’ option, the following supplemental language may be inserted at the end of 

Section 6.2.1.] 
 

  The parties agree that the definition for Substantial Completion set forth in Section 1.2.18 
of the General Conditions of Contract is hereby modified to read as follows:   
 
“Substantial Completion is the date on which the Work, or an agreed upon portion of the Work, is 
sufficiently complete in accordance with the Contract Documents so that Owner can occupy and 
use the Project or a portion thereof for its intended purposes, provided, however, that Substantial 
Completion shall be deemed to have been achieved no later than the date of issuance of a 
Temporary Certificate of Occupancy issued by the local building official, if a Temporary Certificate 
of Occupancy is applicable to the Project.” 
 
6.2.2 Interim milestones and/or Substantial Completion of identified portions of the Work shall 
be achieved as follows:  (Insert any interim milestones (“Scheduled Interim Milestone Dates”) for portions of the 
Work with different scheduled dates for Substantial Completion.) 
 
6.2.3 Final Completion of the Work or identified portions of the Work shall be achieved as 
expeditiously as reasonably practicable.  Final Completion is the date when all Work is complete 
pursuant to the definition of Final Completion set forth in Section 1.2.7 of the General Conditions 
of Contract. 
 

6.2.4 All of the dates set forth in this Article 6 (“Contract Time(s)”) shall be subject to 
adjustment in accordance with the General Conditions of Contract. 

 
6.3 Time is of the Essence.  Owner and Design-Builder mutually agree that time is of the essence 
with respect to the dates and times set forth in the Contract Documents. 
 
6.4 Liquidated Damages.  Design-Builder understands that if Substantial Completion is not attained 
by the Scheduled Substantial Completion Date, Owner will suffer damages which are difficult to 
determine and accurately specify.  Design-Builder agrees that if Substantial Completion is not attained by  
         (    ) days after the Scheduled Substantial Completion Date (the 
“LD Date”), Design-Builder shall pay Owner        Dollars ($   ) as 
liquidated damages for each day that Substantial Completion extends beyond the LD Date.  (If a GMP is not 
established upon execution of this Agreement, the parties should consider setting liquidated damages after GMP negotiations.) 
 
[The parties may want to consider the following supplemental language within Section 6.4 if they 

want to assess liquidated damages for failing to meet Final Completion. In this case, the first 
sentence in Section 6.2.3 should be deleted and replaced with the following language.] 
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  Design-Builder understands that if Final Completion is not achieved within             
days of Substantial Completion Date, Owner will suffer damages which are difficult to determine and 
accurately specify.  Design-Builder agrees that if Final Completion is not achieved within      
(  ) days of Substantial Completion, Design-Builder shall pay to Owner                  
Dollars     ($    ), as liquidated damages for each calendar day that Final Completion is delayed 
beyond the above-referenced number of days. 
 

[In lieu of the liquidated damages specified in Section 6.4 or the alternate provided herein, the 
Parties may decide that the Agreement will provide for actual damages in the event of Project 

delay, with Owner being cautioned that there is a waiver of consequential damages under Section 
10.5.1 of the General Conditions of Contract.  In this case, delete Sections 6.4 and 6.5 and insert 

the following.] 
 

  6.4 Design-Builder and Owner have agreed not to provide for liquidated damages in this 
Agreement for failure of Design-Builder to achieve the Contract Time(s) set forth in this Article 6.  Design-
Builder understands, however, that Owner may suffer actual damages in the event the Contract Time(s) 
set forth herein are not achieved.  Owner shall be able to recover damages from Design-Builder to the 
extent it can demonstrate that said actual damages have been incurred, are directly related and caused 
by Design-Builder’s failure to meet the Contract Time(s) set forth herein, and are not waived by Section 
10.5.1 of the General Conditions of Contract.  Notwithstanding the foregoing in no event shall Design-
Builder’s liability for actual damages for delays exceed        Dollars ($           ). 
 
6.5 Any liquidated damages assessed pursuant to this Agreement shall be in lieu of all liability for any 
and all extra costs, losses, expenses, claims, penalties, and any other damages, whether special or 
consequential, and of whatsoever nature, incurred by Owner which are occasioned by any delay in 
achieving Substantial Completion, Interim Milestone Dates (if any) or Final Completion.  
 

[The Parties may also desire to cap the liquidated damages payable under this Agreement, in 
which case the following language should be included at the end of Section 6.5.] 

 
 Owner and Design-Builder agree that the maximum aggregate liability Design-Builder has for any 

liquidated damages that may be assessed under this Agreement shall be      
Dollars   ($    ). 
 
6.6 Early Completion Bonus.  If Substantial Completion is attained on or before             
(    ) days before the Scheduled Substantial Completion Date (the “Bonus Date”), Owner 
shall pay Design-Builder at the time of Final Payment under Section 8.4 hereof an early completion bonus 
of        Dollars ($   ) for each day that Substantial Completion is 
attained earlier than the Bonus Date. (If a GMP is not established upon execution of this Agreement, the parties should 
consider setting the early completion bonus after GMP negotiations.  If an early completion bonus is applicable to any dates set forth 
in Section 6.2.2 or 6.2.3 hereof, this Section 6.6 will need to be modified accordingly.) 
 

[The Parties may also desire to cap the early completion bonus payable under  
Section 6.6 in which case the following language should be included.] 

 
  Owner and Design-Builder agree that the maximum aggregate amount that Design-Builder shall 

receive as the early Completion Bonus is           Dollars ($            ). 
 

6.7 [The Parties may also desire to modify Article 8.2.2 of the General Conditions of Contract 
relative to compensability of delays that would cause the Contract Time(s) to be extended.  In 
such case, the following option can be used.] 
 

  In addition to Design-Builder’s right to a time extension for those events set forth in Section 8.2.1 
of the General Conditions of Contract, Design-Builder shall also be entitled to an appropriate adjustment 
of the Contract Price for those events set forth in Section 8.2.1 of the General Conditions of Contract, 
provided, however, for Force Majeure Events, Design-Builder shall be entitled to an increase in the 
Contract Price providing that:  (i) said events must exceed      cumulative days before 
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Design-Builder is entitled to additional compensation; and (ii) said additional compensation shall be 
limited to:  

 
[Check one box only] 

 
 $      dollars a day for each day work is delayed beyond the Scheduled 

Substantial Completion Date. 
 

or 
 

 the direct costs and expenses Design-Builder can demonstrate it has reasonably actually 
incurred as a result of such event. 

 

Article 7 

Contract Price 

7.1 Contract Price.   
 

7.1.1 Owner shall pay Design-Builder in accordance with Article 6 of the General Conditions of 
Contract the sum of ______________________________________________ Dollars ($             ) 
for the Phase 1 Services, subject to adjustments made in accordance with the General 
Conditions of Contract.  Unless otherwise provided in the Contract Documents, the Phase 1 
Services compensation is deemed to include all sales, use, consumer and other taxes mandated 
by applicable Legal Requirements. 

7.1.2 For Phase 2 Services, Owner shall pay Design-Builder in accordance with Article 7 of the 
General Conditions of Contract a contract price (“Contract Price”) equal to the Lump Sum amount 
set forth in Section 7.2 hereof or in the Contract Price Amendment, or equal to the Design-
Builder’s Fee (as defined in Section 7.4 hereof) plus the Cost of the Work (as defined in Section 
7.5 hereof), subject to any GMP established in Section 7.6 hereof or as set forth in the Contract 
Price Amendment and any adjustments made in accordance with the General Conditions of 
Contract.   
 
7.1.3 For the specific Work set forth below, Owner agrees to pay Design-Builder, as part of the 
Contract Price, on the following basis: (This is an optional section intended to provide the parties with flexibility 
to identify and price limited services.) 

 
7.2 Lump Sum. Owner shall pay Design-Builder in accordance with Article 6 of the General 
Conditions of Contract the sum of _________________________________________ Dollars ($             ) 
(“Contract Price”) for the Work for Phase 2 Services, subject to adjustments made in accordance with the 
General Conditions of Contract. Unless otherwise provided in the Contract Documents, the Contract Price 
is deemed to include all sales, use, consumer and other taxes mandated by applicable Legal 
Requirements.  

7.3 Markups for Changes. If the Contract Price requires an adjustment due to changes in the Work, 
and the cost of such changes is determined under Sections 9.4.1.3 or 9.4.1.4 of the General Conditions 
of Contract, the following markups shall be allowed on such changes: 

7.3.1 For additive Change Orders, including additive Change Orders arising from both additive 
and deductive items, it is agreed that Design-Builder shall receive a Fee of      _________ percent 
(        %) of the additional costs incurred for that Change Order, plus any other 
markups set forth at Exhibit    hereto. 
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7.3.2 For deductive Change Orders, including deductive Change Orders arising from both 
additive and deductive items, the deductive amounts shall include: 

[Check one box only] 

 No additional reduction to account for Design-Builder’s Fee or any other markup. 

or 

 An amount equal to the sum of: (a)                percent 
(__________%) applied to the direct costs of the net reduction (which amount will account for a 
reduction associated with Design-Builder’s Fee); plus (b) any other markups set forth at Exhibit  
_________ hereto applied to the direct costs of the net reduction. 
 

7.4 Design-Builder’s Fee. 
 

7.4.1  Design-Builder’s Fee shall be: 
 

(Choose one of the following:) 
 

      Dollars ($   ), as adjusted in 
accordance with Section 7.4.2 below. 

 
or 
 

       percent (  %) of the Cost 
of the Work, as adjusted in accordance with Section 7.4.2 below. 

 
 7.4.2 Design-Builder’s Fee will be adjusted as follows for any changes in the Work:   

  
7.4.2.1 For additive Change Orders, including additive Change Orders arising 
from both additive and deductive items, it is agreed that Design-Builder shall 
receive a Fee of             percent     (             %) of 
the additional Costs of the Work incurred for that Change Order, plus any other 
markups set forth at Exhibit    hereto. 
 
7.4.2.2 For deductive Change Orders, including deductive Change Orders 
arising from both additive and deductive items, the deductive amounts shall 
include: 
 

[Check one box only] 
 

 No additional reduction to account for Design-Builder’s Fee or 
any other markup. 
 

or 
  

 An amount equal to the sum of: (a)                               
percent (               %) applied to the direct costs of the net 
reduction (which amount will account for a reduction associated with 
Design-Builder’s Fee); plus (b) any other markups set forth at Exhibit   
hereto applied to the direct costs of the net reduction. 
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7.5 Cost of the Work.   
 
7.5.1 The term Cost of the Work shall mean costs reasonably incurred by Design-Builder in the 
proper performance of the Work. The Cost of the Work shall include only the following: 
 

7.5.1.1 Wages of direct employees of Design-Builder performing the Work at the Site or, 
with Owner’s agreement, at locations off the Site, provided, however, that the costs for 
those employees of Design-Builder performing design services shall be calculated on the 
basis of prevailing market rates for design professionals performing such services or, if 
applicable, those rates set forth in an exhibit to this Agreement. 
 
7.5.1.2 Wages or salaries of Design-Builder’s supervisory and administrative personnel 
engaged in the performance of the Work and who are located at the Site or working off-
Site to assist in the production or transportation of material and equipment necessary for 
the Work. 
 
7.5.1.3  Wages or salaries of Design-Builder’s personnel stationed at Design-Builder’s 
principal or branch offices, but only to the extent said personnel are identified in Exhibit        
     and performing the function set forth in said Exhibit.  The reimbursable 
costs of personnel stationed at Design-Builder’s principal or branch offices shall include a 
      percent (           %) markup to compensate 
Design-Builder for the Project-related overhead associated with such personnel.   
 
7.5.1.4 Costs incurred by Design-Builder for employee benefits, premiums, taxes, 
insurance, contributions and assessments required by law, collective bargaining 
agreements, or which are customarily paid by Design-Builder, to the extent such costs 
are based on wages and salaries paid to employees of Design-Builder covered under 
Sections 7.5.1.1 through 7.5.1.3 hereof.  
 

[In lieu of the language in Section 7.5.1.4 above, Design-Builder and Owner may 
want to include the following language:] 

 
  A multiplier of            percent (    %) shall be applied to 

the wages and salaries of the employees of Design-Builder covered under Sections 
7.5.1.1 through 7.5.3.3 hereof.   
 
7.5.1.5 The reasonable portion of the cost of travel, accommodations and meals for 
Design-Builder’s personnel necessarily and directly incurred in connection with the 
performance of the Work. 
 
7.5.1.6 Payments properly made by Design-Builder to Subcontractors and Design 
Consultants for performance of portions of the Work, including any insurance and bond 
premiums incurred by Subcontractors and Design Consultants. 
 
7.5.1.7 Costs incurred by Design-Builder in repairing or correcting defective, damaged or 
nonconforming Work (including any warranty or corrective Work performed after 
Substantial Completion), provided that such Work was beyond the reasonable control of 
Design-Builder, or caused by the ordinary mistakes or inadvertence, and not the 
negligence, of Design-Builder or those working by or through Design-Builder.  If the costs 
associated with such Work are recoverable from insurance, Subcontractors or Design 
Consultants, Design-Builder shall exercise best efforts to obtain recovery from the 
appropriate source and provide a credit to Owner if recovery is obtained. 
 
7.5.1.8 Costs, including transportation, inspection, testing, storage, and handling of 
materials, equipment, and supplies incorporated or reasonably used in completing the 
Work. 
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7.5.1.9 Costs less salvage value of materials, supplies, temporary facilities, machinery, 
equipment and hand tools not customarily owned by the workers that are not fully 
consumed in the performance of the Work and which remain the property of Design-
Builder, including the costs of transporting, inspecting, testing, handling, installing, 
maintaining, dismantling, and removing such items. 
 
7.5.1.10  Costs of removal of debris and waste from the Site. 
 
7.5.1.11 The reasonable costs and expenses incurred in establishing, operating and 
demobilizing the Site office, including the cost of facsimile transmissions, long-distance 
telephone calls, postage and express delivery charges, telephone service, photocopying, 
and reasonable petty cash expenses. 
 
7.5.1.12 Rental charges and the costs of transportation, installation, minor repairs and 
replacements, dismantling and removal of temporary facilities, machinery, equipment and 
hand tools not customarily owned by the workers, which are provided by Design-Builder 
at the Site, whether rented from Design-Builder or others, and incurred in the 
performance of the Work. 
 
7.5.1.13 Premiums for insurance and bonds required by this Agreement or the 
performance of the Work. 
 
7.5.1.14  All fuel and utility costs incurred in the performance of the Work. 
 
7.5.1.15  Sales, use, or similar taxes, tariffs, or duties incurred in the performance of the 
Work. 
 
7.5.1.16 Legal costs, court costs, and costs of mediation and arbitration reasonably 
arising from Design-Builder’s performance of the Work, provided such costs do not arise 
from disputes between Owner and Design-Builder. 
 
7.5.1.17  Costs for permits, royalties, licenses, tests and inspections incurred by Design-
Builder as a requirement of the Contract Documents. 
 
7.5.1.18  The cost of defending suits or claims for infringement of patent rights arising 
from the use of a particular design, process, or product required by Owner, paying legal 
judgments against Design-Builder resulting from such suits or claims, and paying 
settlements made with Owner’s consent. 
 
7.5.1.19 Deposits which are lost, except to the extent caused by Design-Builder’s 
negligence. 
 
7.5.1.20  Costs incurred in preventing damage, injury, or loss in case of an emergency 
affecting the safety of persons and property. 
 
7.5.1.21  Accounting and data processing costs related to the Work. 
 
7.5.1.22  Other costs reasonably and properly incurred in the performance of the Work to 
the extent approved in writing by Owner.  
 

[Design-Builder and Owner may want to consider adding the following Section 
7.5.1.23 to address the payment of warranty work:] 

 
  7.5.1.23   Owner and Design-Builder agree that an escrow account in the amount 

of        Dollars ($    ) shall be established prior to 
Final Completion, which escrow shall be used to reimburse Design-Builder for the Costs 
of the Work incurred after Final Completion to perform warranty Work.  The escrow 
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agreement will provide that any sums not used at the expiration of the warranty period 
shall be returned to Owner, subject to any savings Design-Builder may be entitled to 
under this Agreement. In the event the warranty escrow account is exhausted, but funds 
remain under the GMP, Owner shall be obligated to pay Design-Builder the Costs of the 
Work incurred after Final Completion to perform warranty Work up to the GMP. 
 

7.5.2 Non-Reimbursable Costs. The following shall be excluded from the Cost of the Work: 
 
7.5.2.1 Compensation for Design-Builder’s personnel stationed at Design-Builder’s principal or 
branch offices, except as provided for in Sections 7.5.1.1, 7.5.1.2, and 7.5.1.3 hereof. 
 
7.5.2.2 Overhead and general expenses, except as provided for in Section 7.5.1 hereof, or which 
may be recoverable for changes to the Work. 
 
7.5.2.3 The cost of Design-Builder’s capital used in the performance of the Work. 
 
7.5.2.4 If the parties have agreed on a GMP, costs that would cause the GMP, as adjusted in 
accordance with the Contract Documents, to be exceeded. 
 

(The parties shall comply with the following Section 7.6 based upon whether the GMP is 
agreed upon before the execution of this Agreement or will be developed and agreed upon 

after execution of this Agreement.  If the parties do not use a GMP, this Section 7.5 shall 
be deemed inapplicable and compensation to Design-Builder shall be based on those fees 

and costs identified in the balance of this Article 7.) 
 

7.6 The Guaranteed Maximum Price. 
 

7.6.1  Design-Builder guarantees that it shall not exceed the GMP of    ______     
Dollars   ($   ).   Documents used as a basis for the GMP shall be identified in 
the Contract Price Amendment to this Agreement.  Design-Builder does not guarantee 
any specific line item provided as part of the GMP, and has the sole discretion to apply 
payment due to overruns in one line item to savings due to underruns in any other line 
item.  Design-Builder agrees, however, that it will be responsible for paying all costs of 
completing the Work which exceed the GMP, as adjusted in accordance with the 
Contract Documents. (While the Contract Price Amendment will be developed in advance or concurrently 
with the execution of this Agreement, it is recommended that such exhibit include the items set forth in Section 
2.3 above, to ensure that the basis for the GMP is well understood).   

 
[In lieu of 7.6.1, Owner and Design-Builder may want to include the following 

language.] 
  

   Design-Builder guarantees that it shall not exceed the GMP of        
Dollars    ($    ).  Documents used as basis for the GMP shall be identified as 
the Contract Price Amendment to this Agreement. Design-Builder does not guarantee 
any specific line item provided as part of the GMP, provided, however, that it does 
guarantee the line item for its general project management and general conditions costs, 
in the amount of        Dollars     ($       ), and as set 
forth in the Contract Price Amendment (“General Conditions Cap”).  Design-Builder 
agrees that it will be responsible for paying the applicable general conditions costs in 
excess of the General Conditions Cap, as well as be responsible for all costs of 
completing the Work which exceed the GMP, as said general conditions line item and the 
GMP may be adjusted in accordance with the Contract Documents, including but not 
limited to the markups for Change Orders set forth in Section 7.3 herein.   

 
7.6.2 The GMP includes a Contingency in the amount of          

Dollars   ($       ) which is available for Design-Builder’s exclusive use for 
unanticipated costs it has incurred that are not the basis for a Change Order under the 
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Contract Documents.  By way of example, and not as a limitation, such costs may 
include: (a) trade buy-out differentials; (b) overtime or acceleration; (c) escalation of 
materials; (d) correction of defective, damaged or nonconforming Work, design errors or 
omissions, however caused; (e) Subcontractor defaults; or (f) those events under Section 
8.2.2 of the General Conditions of Contract that result in an extension of the Contract 
Time but do not result in an increase in the Contract Price.  The Contingency is not 
available to Owner for any reason, including changes in scope or any other item which 
would enable Design-Builder to increase the GMP under the Contract Documents.  
Design-Builder shall provide Owner notice of all anticipated charges against the 
Contingency, and shall provide Owner as part of the monthly status report required by 
Section 2.1.2 of the General Conditions of Contract an accounting of the Contingency, 
including all reasonably foreseen uses or potential uses of the Contingency in the 
upcoming three (3) months. Design-Builder agrees that with respect to any expenditure 
from the Contingency relating to a Subcontractor default or an event for which insurance 
or bond may provide reimbursement, Design-Builder will in good faith exercise 
reasonable steps to obtain performance from the Subcontractor and/or recovery from any 
surety or insurance company.  Design-Builder agrees that if Design-Builder is 
subsequently reimbursed for said costs, then said recovery will be credited back to the 
Contingency. 

 
7.6.3 Savings.      
 

7.6.3.1 If the sum of the actual Cost of the Work and Design-Builder’s Fee (and, if 
applicable, any prices established under Section 7.1.3 hereof) is less than the GMP, as 
such GMP may have been adjusted over the course of the Project, the difference 
(“Savings”) shall be shared as follows:  
 

(Choose one of the following:) 
 

           percent (                %) to Design-Builder and  
                 percent (                 %) to Owner. 
 

or 
 

 The first                  Dollars ($                 ) of Savings 
shall be provided to (choose either Design-Builder or Owner)                  ,      
with the balance of Savings, if any, shared         percent (         %) 
to Design-Builder and      percent (   %) to Owner. 
 
7.6.3.2 Savings shall be calculated and paid as part of Final Payment under Section 8.4 
hereof, with the understanding that to the extent Design-Builder incurs costs after Final 
Completion which would have been payable to Design-Builder as a Cost of the Work, the 
parties shall recalculate the Savings in light of the costs so incurred, and Design-Builder 
shall be paid by Owner accordingly. 

 
7.7 Allowance Items and Allowance Values. 
 

7.7.1 Any and all Allowance Items, as well as their corresponding Allowance Values, are set 
forth in the Contract Price Amendment or the Proposal. 
 
7.7.2 Design-Builder and Owner have worked together to review the Allowance Items and 
Allowance Values based on design information then available to determine that the Allowance 
Values constitute reasonable estimates for the Allowance Items.  Design-Builder and Owner will 
continue working closely together during the preparation of the design to develop Construction 
Documents consistent with the Allowance Values.  Nothing herein is intended in any way to 
constitute a guarantee by Design-Builder that the Allowance Item in question can be performed 
for the Allowance Value. 
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7.7.3 No work shall be performed on any Allowance Item without Design-Builder first obtaining 
in writing advanced authorization to proceed from Owner.  Owner agrees that if Design-Builder is 
not provided written authorization to proceed by the date set forth in the Project schedule, due to 
no fault of Design-Builder, Design-Builder may be entitled to an adjustment of the Contract 
Time(s) and Contract Price. 
 
7.7.4 The Allowance Value includes the direct cost of labor, materials, equipment, 
transportation, taxes, and insurance associated with the applicable Allowance Item.  All other 
costs, including design fees, Design-Builder’s overall project management and general conditions 
costs, overhead and Fee, are deemed to be included in the original Contract Price, and are not 
subject to adjustment notwithstanding the actual amount of the Allowance Item. 

 
[Alternatively, the parties may want to delete Section 7.7.4 and add the following 

provision.] 
 

  In the event the actual direct cost of labor, materials, equipment, transportation, taxes, 
and insurance associated with the applicable Allowance Item is               
percent (                      %) greater than or less than the Allowance Value, Design-Builder 
and Owner agree that Design-Builder’s right to Fee and markup shall be determined in 
accordance with Section 7.4. 
 
7.7.5 Whenever the actual costs for an Allowance Item is more than or less than the stated 
Allowance Value, the Contract Price shall be adjusted accordingly by Change Order, subject to 
Section 7.7.4. The amount of the Change Order shall reflect the difference between actual costs 
incurred by Design-Builder for the particular Allowance Item and the Allowance Value. 

 
7.8 Performance Incentives. 
 

7.8.1 Owner and Design-Builder have agreed to the performance incentive arrangements set 
forth in Exhibit     . 
 
[The parties are encouraged to discuss and agree upon performance incentives that will influence project success.  These 
incentives may consist of Award Fees, incentives for safety, personnel retention, client satisfaction, and similar items.] 
 

Article 8 

Procedure for Payment 

8.1 Payment for Preliminary Services. Design-Builder and Owner agree upon the following method 
for partial and final payment to Design-Builder for the services hereunder: (Insert terms.) 

 
8.2 Contract Price Progress Payments. 
 

8.2.1 Design-Builder shall submit to Owner on the               (                  ) day 
of each month, beginning with the first month after the Date of Commencement, Design-Builder’s 
Application for Payment in accordance with Article 6 of the General Conditions of Contract. 
 
8.2.2 Owner shall make payment within ten (10) days after Owner’s receipt of each properly 
submitted and accurate Application for Payment in accordance with Article 6 of the General 
Conditions of Contract, but in each case less the total of payments previously made, and less 
amounts properly withheld under Section 6.3 of the General Conditions of Contract. 
 
8.2.3 If Design-Builder’s Fee under Section 7.4 hereof is a fixed amount, the amount of Design-
Builder’s Fee to be included in Design-Builder’s monthly Application for Payment and paid by 
Owner shall be proportional to the percentage of the Work completed, less payments previously 
made on account of Design-Builder’s Fee. 
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8.3 Retainage on Progress Payments.   
 

8.3.1 Owner will retain     percent (  %) of each Application 
for Payment provided, however, that when fifty percent (50%) of the Work has been satisfactorily 
completed by Design-Builder and Design-Builder is otherwise in compliance with its contractual 
obligations, Owner will not retain any additional retention amounts from Design-Builder’s 
subsequent Applications for Payment.  Owner will also reasonably consider reducing retainage 
for Subcontractors completing their work early in the Project.   
 

[Design-Builder and Owner may want to consider substituting the following retainage 
provision.] 

 
 Owner will retain       percent (    %) of the cost of Work, 

exclusive of General Conditions costs, and any amounts paid to Design-Builder’s Design 
Consultant, from each Application for Payment provided, however, that when fifty percent (50%) 
of the Work has been satisfactorily completed by Design-Builder and Design-Builder is otherwise 
in compliance with its contractual obligations, Owner will not retain any additional amounts from 
Design-Builder’s subsequent Applications for Payment.  Owner will also reasonably consider 
reducing retainage for Subcontractors completing their work early in the Project. 
 
8.3.2 Within fifteen (15) days after Substantial Completion of the entire Work or, if applicable, 
any portion of the Work, pursuant to Section 6.6 of the General Conditions of Contract, Owner 
shall release to Design-Builder all retained amounts relating, as applicable, to the entire Work or 
completed portion of the Work, less an amount equal to: (a) the reasonable value of all remaining 
or incomplete items of Work as noted in the Certificate of Substantial Completion; and (b) all 
other amounts Owner is entitled to withhold pursuant to Section 6.3 of the General Conditions of 
Contract. 
 

[If Owner and Design-Builder have established a warranty reserve pursuant to Section 
7.5.1.23 above, the following provision should be included.] 

 
  If a warranty reserve has been established pursuant to Section 7.5.1.23 above, Owner 

shall at the time of Substantial Completion retain the agreed-upon amounts and establish an 
escrow account as contemplated by Section 7.5.1.23 above. 

 
8.4 Final Payment.  Design-Builder shall submit its Final Application for Payment to Owner in 
accordance with Section 6.7 of the General Conditions of Contract.  Owner shall make payment on 
Design-Builder’s properly submitted and accurate Final Application for Payment (less any amount the 
parties may have agreed to set aside for warranty work) within ten (10) days after Owner’s receipt of the 
Final Application for Payment, provided that: (a) Design-Builder has satisfied the requirements for final 
payment set forth in Section 6.7.2 of the General Conditions of Contract. 
 
8.5 Interest.  Payments due and unpaid by Owner to Design-Builder, whether progress payments or 
final payment, shall bear interest commencing five (5) days after payment is due at the rate of percent (       
%) per month until paid. 
 
8.6 Record Keeping and Finance Controls.  Design-Builder acknowledges that this Agreement is to 
be administered on an “open book” arrangement relative to Costs of the Work.  Design-Builder shall keep 
full and detailed accounts and exercise such controls as may be necessary for proper financial 
management, using accounting and control systems in accordance with generally accepted accounting 
principles and as may be provided in the Contract Documents.  During the performance of the Work and 
for a period of three (3) years after Final Payment, Owner and Owner’s accountants shall be afforded 
access to, and the right to audit from time to time, upon reasonable notice, Design-Builder’s records, 
books, correspondence, receipts, subcontracts, purchase orders, vouchers, memoranda, and other data 
relating to the Work, all of which Design-Builder shall preserve for a period of three (3) years after Final 
Payment.  Such inspection shall take place at Design-Builder’s offices during normal business hours 
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unless another location and time is agreed to by the parties.  Any multipliers or markups agreed to by the 
Owner and Design-Builder as part of this Agreement are only subject to audit to confirm that such 
multiplier or markup has been charged in accordance with this Agreement, but the composition of such 
multiplier or markup is not subject to audit. Any lump sum agreed to by the Owner and Design-Builder as 
part of this Agreement is not subject to audit. 

Article 9 

Termination for Convenience 

9.1 Upon ten (10) days’ written notice to Design-Builder, Owner may, for its convenience and without 
cause, elect to terminate this Agreement.  In such event, Owner shall pay Design-Builder for the 
following: 
 

9.1.1 All services performed and Work executed and for proven loss, cost, or expense in 
connection with the services and Work; 
 
9.1.2 The reasonable costs and expenses attributable to such termination, including 
demobilization costs and amounts due in settlement of terminated contracts with Subcontractors 
and Design Consultants; and  
 
9.1.3 (Choose one of the following:)  
 

 The fair and reasonable sums for overhead and profit on the sum of items 9.1.1 and 
9.1.2 above. 
 

or 
 

 Overhead and profit in the amount of                 percent 
(  %) on the sum of items 9.1.1 and 9.1.2 above.   

 
9.2 In addition to the amounts set forth in Section 9.1 above, Design-Builder shall be entitled to 
receive one of the following as applicable: 
 

9.2.1 If Owner terminates this Agreement prior to commencement of construction, Design-
Builder shall be paid     percent (  %) of the remaining balance of 
the Contract Price or, if a GMP has not been established, the remaining balance of the most 
recent estimated Contract Price. 
 
9.2.2 If Owner terminates this Agreement after commencement of construction, Design-Builder 
shall be paid     percent (  %) of the remaining balance of the 
Contract Price or, if a GMP has not been established, the remaining balance of the most recent 
estimated Contract Price. 

 
9.3 If Owner terminates this Agreement pursuant to Section 9.1 above and proceeds to design and 
construct the Project through its employees, agents or third parties, Owner’s rights to use the Work 
Product shall be as set forth in Section 5.3 hereof.  Such rights may not be transferred or assigned to 
others without Design-Builder’s express written consent and such third parties’ agreement to the terms of 
Article 5. 
 
 
[The following Article 10 should only be used if Owner and Design-Builder agree to establish their 

respective representatives at the time the Agreement is executed rather than during the 
performance of the Project.] 
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Article 10 

Representatives of the Parties 

10.1 Owner’s Representatives. 
 

10.1.1 Owner designates the individual listed below as its Senior Representative (“Owner Senior 
Representative”), which individual has the authority and responsibility for avoiding and resolving 
disputes under Section 10.2.3 of the General Conditions of Contract: (Identify individual’s name, title, 
address, and telephone numbers.) 
 
 
10.1.2 Owner designates the individual listed below as its Owner’s Representative, which 
individual has the authority and responsibility set forth in Section 3.4 of the General Conditions of 
Contract: (Identify individual’s name, title, address, and telephone numbers.) 
 

10.2 Design-Builder’s Representatives. 
 

10.2.1 Design-Builder designates the individual listed below as its Senior Representative 
(“Design-Builder’s Senior Representative”), which individual has the authority and responsibility 
for avoiding and resolving disputes under Section 10.2.3 of the General Conditions of Contract:  
(Identify individual’s name, title, address, and telephone numbers.) 
 
 
10.2.2 Design-Builder designates the individual listed below as its Design-Builder’s 
Representative, which individual has the authority and responsibility set forth in Section 2.1.1 of 
the General Conditions of Contract: (Identify individual’s name, title, address, and telephone numbers.) 
 
 
 

Article 11 

Bonds and Insurance 

11.1 Insurance.  Design-Builder and Owner shall procure the insurance coverages set forth in the 
Insurance Exhibit attached hereto and in accordance with Article 5 of the General Conditions of Contract.   
 
 
11.2 Bonds and Other Performance Security. Design-Builder shall provide the following performance 
bond and labor and material payment bond or other performance security: 
  
 Performance Bond.   
 (Check one box only.  If no box is checked, then no bond is required.) 
 
   Required     Not Required  
 
 Payment Bond.  
 (Check one box only.  If no box is checked, then no bond is required.) 
 
    Required     Not Required  
 
 Other Performance Security.  
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(Check one box only.  If no box is checked, then no other performance security is 
required. If the “Required” box is checked, identify below the specific performance 
security that is being required and all salient commercial terms associated with that 

security.) 
 
    Required     Not Required  

 
 

Article 12 

Other Provisions 

12.1 Other provisions, if any, are as follows:  (Insert any additional provisions.) 
 
12.2  Listing of Exhibits and documents incorporated herein: 
 
 Exhibit A – Owner’s Project Criteria 
 Exhibit B – Scope of Services 

 DBIA Document No. 535, Standard Form of General Conditions of Contract Between 
Owner and Design-Builder (2010 Edition) ("General Conditions of Contract") 

 Contract Price Amendment, if any. 
 
 

[Section 2.3.1 of the General Conditions of Contract sets forth a traditional negligence 
standard as it relates to the Design-Builder’s performance of design professional services.  If the 

Basis of Design Documents identify specific performance standards that can be objectively 
measured, the parties by including the following language agree that the Design-Builder is 

obligated to achieve such standards.] 
 
 

   Notwithstanding Section 2.3.1 of the General Conditions of Contract, if the parties agree upon 
specific performance standards in the Basis of Design Documents, the design professional services shall 
be performed to achieve such standards. 
 
 

 
[In lieu of Sections 10.3.1 through 10.3.3 of the General Conditions of Contract, the Parties 

may want to delete such sections and include the following alternative disputes 
proceeding clause.] 

 Any claims, disputes, or controversies between the parties arising out of or related to the 
Agreement, or the breach thereof, which have not been resolved in accordance with the procedures set 
forth in Section 10.2 of the General Conditions of Contract shall be resolved in a court of competent 
jurisdiction in the state in which the Project is located.  
 
 

Article 13 
 

Limitation of Liability 
 

13.1 Limitation.  To the fullest extent permitted by law, and notwithstanding any other provision of this 
Agreement, the total liability, in the aggregate, of Design-Builder, its Design Consultants, and 
Subcontractors, surety (if any) and their respective officers, directors, employees, and agents, and any of 
them, to Owner and anyone claiming by, through or under Owner, for any and all claims, losses, liabilities, 
costs, or damages whatsoever arising out of, resulting from, or in any way related to, the Project or this 
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Agreement from any cause, including but not limited to the negligence, indemnity, professional errors or 
omissions, strict liability, breach of contract, or warranty (express or implied) shall not exceed 
______percent (___%) of the Contract Price.  The parties agree that specific consideration has been 
given by the Design-Builder for this limitation and that it is deemed adequate. 
 
In executing this Agreement, Owner and Design-Builder each individually represents that it has the 
necessary financial resources to fulfill its obligations under this Agreement, and each has the necessary 
corporate approvals to execute this Agreement, and perform the services described herein. 
 
 
OWNER:      DESIGN-BUILDER: 
 
        ______________________________ 
(Name of Owner)     (Name of Design-Builder) 
 
              
(Signature)      (Signature) 
 
              
(Printed Name)      (Printed Name) 
 
              
(Title)       (Title) 
 
Date:         Date:        
 

 
 
 
 

Caution:  An original DBIA document has this caution printed in blue.  This is a printable copy and 
an original assures that changes will not be obscured as may occur when documents are 
reproduced. 
 
 



 

 

 

 

 
The license for use of this document expires 1 year from the date of purchase.  

To renew your license, visit store.dbia.org. 

 

 

 

Questions? We’re here to help. 

Contact us 
 

 

Design-Build Institute of America 
1331 Pennsylvania Ave. NW, 4th Floor 

Washington, DC 20004 

(202) 682-0110 
dbia@dbia.org 

 

http://store.dbia.org/
mailto:dbia@dbia.org
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